May 15,2013

INTERAGENCY AGREEMENT CPSC-1-12-0007
BETWEEN THE ———"""""""
NATIONAL INSTITUTE OF STANDARDS AND TECHNOLOGY
AND THE '
U.S. CONSUMER PRODUCT SAFETY COMMISSION

AMENDMENT NO. 1

I Pursuant to Section 11 cf Agreement# CPSC-I-12-0007, this Agreement is hereby
amended as follows:

A. To add the following required terms that were not included in the original
agreement:

1. The following term is added to Section 5 as paragraph 5(a):
NIST will be reimbursed for all costs incurred,
2. The following term is added to Section 5 as paragraph 5(b):

No contractors, students, or grantees will perform work under this
agreement.

B. The schedule as deseribed in Section & of the original agreement is revised to read
as follows:

Development of testing plan - Completed

Development of liquid-mediated release protocols- Completed

Chamber experiments - August 1, 2013

Bench scale experiments on flooring finishes and interior paints - August
15,2013 .

Development of procedures to adjust for background nanoparticle levels -
August 1, 2013

Final Report submitted to CPSC - September 30, 2013

No additional funding is to be provided at this time.

C. Section 8 is amended to extend the duration of the agreement through September
30, 2013.

D. Section 11 is amended to change the NIST Project Officer to:



I

Dr. Lipiin Sung

100 Bureau Drive, stop 8615
Gaithersburg, MD 20895%-8615
(301)976-6737
lipiin@nist.gov

The current NIST Project Officer, Tinh Nguyen, retired on Jan 3. Transitioning

the project to Dr. Sung has delayed the milestones and resulted in additional time
being needed for NIST to complete the work.

All other terms and conditions of the original agreement remain unchanged.

The parties named below have executed this agreement for the offices they
respectively represent.
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Donna Hutton, Contracting Officer -Stéphen Cauffirfan, Acting Chief
Consumer Product Safety Commission Materials and Structural Systems Div.
NIST/EL
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